DAAC/ECS STATUS Table for April 28, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

Plan to optimize the database.
This will hopefully solve some performance issues. (Tina Rogerson
Randy Dye)

Overall Development & Testing of Product Generation on our

development machine (merlin) has been kept to a minimum due to
Merlin's new responsibilities to be the production machine of the S'C
Project. Limited testing and development will continue through mid |
Hillary Clinton, Al Gore and Dan Golden will be logging
into the S'"COOL Project's Home Page on Merlin in the month of M3

SSI&T

Completed CODINE and Operational Testing of SARB.

CODINE and Operational Testing of GGEO in progress.

SSI&T of CERESIib complete.

CODINE and Operational Testing of Clouds in progress.

Revisions to CERES SSI&T Procedures Document are in progress

Need to revise SSI&T charts to
reflect new streamlined approach.
Will have that done for next
meeting.

Production

Completed Production of Jan. 1998 for MOA using DAO GEOS2 dg
Completed Production of Jan. 1998 for ERBElike (ValidationR2)
Completed Production of Jan., Feb., Mar. 1998 for Instrument (Edit
except for 3/3/98 (DPREP problem resolution in progress.)
Production continues of Instrument for April 1998 for Editionl.

Other

None

Version 2.0
(Release B)

HW/SW
Installations

ECS is in the process of revising its software release schedule to s
EOS-AML1 to account for the recently announced launch delay (to 12
Updates of the current release (Drop 4) are tentatively planned for {
July/August timeframe at the DAAC for the launch-critical functiona
and subsequent testing.

Other

None
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Status of Release 2 CERES SSIT at the LaRC DAAC (04/28/98)

. Delivery .
Delivery Content Delivery Compile Run tes_t Run test : Production
Date e . ; cases with . Operational Volume
Subsystem Verified placed and link with : cases using . Comments
of accepted : SCF toolkit . Testing Stress
delivery and under CM SCF toolkit emd line Codine Test
Accepted
1.0 06/26/97 06/30/97 07/01/97 07/02/97 07/03/97 07/03/97
08/27/97 08/27/97 08/28/97 08/28/97 08/28/97 08/30/97 08/30/97
10/24/97 10/26/97 10/27/97 10/27/97 10/28/97 10/30/97
01/23/98 01/26/98 01/26/98 01/26/98 01/27/98 01/27/98
02/20/98 02/24/98 02/24/98 02/24/98 02/24/98 02/24/98 HDF read routines &
updated scripts
03/17/98 03/17/98 03/17/98 03/17/98 03/17/98 03/18/98 03/18/98
2.0&3.0 06/16/97 06/17/97 06/23/97 06/19/97 06/23/97 07/02/97 07/17/97
12/17/97 12/18/97 12/18/97 12/19/97 12/19/97 12/22/97
02/24/98 02/25/98 02/25/98 02/26/98 02/27/98
03/02/98 03/05/98 03/05/98 03/05/98 03/06/98 03/06/98 Updated source codes
03/09/98 03/09/98 03/09/98 03/09/98 Updated gif routines
03/24/98 03/24/98* 03/24/98* 03/24/98* 03/24/98* 03/25/98 03/25, 04/01 *Done by CERES CM
4.1-4.4 08/15/97 08/19/97 08/19/97 08/21/97 08/25/97 08/26/97 08/26/97
11/14/97 11/18/97 11/18/97 12/02/97 12/02/97 12/03/97
02/02/98 02/05/98 02/05/98 02/06/98 02/17/98 02/17/98
02/20/98 02/20/98 02/20/98 Script files
02/24/98 02/24/98 02/24/98 Script files
03/12/98 02/12/98 02/12/98 Script files
04/01/98 04/01/98 04/01/98 04/01/98 04/01/98 04/02/98 04/10/98
04/21/98 04/21/98 04/24/98 04/24/98
4.5-4.6 08/22/97 08/26/97 08/28/97 08/30/97 09/02/97 09/03/97 09/17/97
12/04/97 12/08/97 12/09/97 12/11/97 12/12/97 12/16/97
02/12/98 02/18/98 02/18/98 02/19/98 02/20/98 02/20/98
04/08/98 04/08/98 04/08/98 04/08/98 04/08/98 04/13/98 04/14/98
4.5-4.6 08/22/97 08/26/97 08/28/97 08/30/97 09/02/97 09/03/97 09/17/97
12/04/97 12/08/97 12/09/97 12/11/97 12/12/97 12/16/97
02/12/98 02/18/98 02/18/98 02/19/98 02/20/98 02/20/98
04/08/98 04/08/98 04/08/98 04/08/98 04/08/98 04/13/98 04/14/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (04/28/98)

. Delivery .
Delivery Content Delivery Compile Run tes_t Run test : Production
Date e . ; cases with . Operational Volume
Subsystem Verified placed and link with : cases using . Comments
of accepted : SCF toolkit . Testing Stress
. and under CM SCF toolkit . Codine
delivery cmd line Test
Accepted
5.0 09/11/97 09/12/97 09/15/97 09/16/97 09/16/97 09/17/97 10/30/97
11/28/97 12/03/97 12/05/97 12/05/97 12/08/97 12/08/97
02/12/98 02/22/98 02/23/98 02/23/98 02/24/98 02/24/98
03/23/98 03/23/98 03/23/98 Script files
04/06/98 04/07/98 04/07/98 04/07/98 04/08/98 04/08/98 04/22/98
6.0/9.0 01/09/98 01/13/98 01/13/98 01/14/98 01/16/98 01/17/98
03/06/98 03/09/98 03/09/98 03/09/98 03/09/98 03/10/98 Done by SCF CM except
Codine testing
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 03/09/98
7.1 01/20/98
03/09/98 03/10/98 03/10/89 03/10/98 03/10/98 03/11/98 Done by SCF CM except
Codine testing
8.0 01/20/98
03/09/98 03/10/98 03/10/98 03/10/98 03/10/98 03/11/98 Done by SCF CM except
Codine testing
10.0 01/20/98
03/09/98 03/10/98 03/10/98 03/10/98 03/10/98 03/11/98 Done by SCF CM except
Codine testing
11.0 08/01/97 08/05/97 08/05/97 08/07/97 08/07/97 08/08/97
10/10/97 10/14/97 10/14/97 10/16/97 10/16/97 10/17/97
02/27/98 03/04/09 03/04/98 03/04/98 03/04/98 03/04/98
04/24/98 04/24/98 04/24/98 04/24/98
12.0 08/01/97 08/05/97 08/06/97 08/05/97 08/06/97 08/08/97 08/08/97
12/12/97 12/22/97 12/22/97 12/29/97 12/30/97 12/30/97
01/23/98 01/26/98 01/26/98 02/03/98 02/03/98 02/03/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/10/98
04/07/98 04/09/98 04/09/98 04/09/98 04/09/98 04/10/98 04/13/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (04/28/98)

. Delivery .
Delivery Content Delivery Compile Run tes_t Run test Production
Date e . ; cases with . Volume
Subsystem Verified placed and link with : cases using Comments
of accepted : SCF toolkit . Stress
. and under CM SCF toolkit : Codine
delivery cmd line Test
Accepted
CERESIib 06/17/97 06/18/97 06/23/97 06/18/97 06/18/97 N/A N/A
08/01/97+ 08/04/97 08/05/97 08/05/97 08/05/97 N/A N/A +Delivery for SS 11
10/03/97* 10/06/97 10/07/97 10/07/97 10/07/97 N/A N/A * Delivery for TK5.2
10/31/97- 11/04/97 11/04/97 11/06/97 11/06/97 N/A N/A - Delivery for SSF
12/04/97 12/09/97 12/09/97 12/09/97 12/09/97 N/A N/A
12/23/97 01/02/98 01/02/98 01/09/98 01/09/98 N/A N/A
01/20/98 01/22/98 01/22/98 01/23/98 01/23/98 N/A N/A - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 02/17/98 02/17/98 N/A N/A
03/06/98 03/09/98 03/09/98 03/09/98 03/09/98 N/A N/A Done by CERES CM
03/23/98 03/23/98 03/23/98 03/23/98 03/23/98 N/A N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 04/21/98 N/A N/A Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 4/1/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 TRMM data

Time, sec Block 1/0 Mem- | Disk Storage, MB | Runs
SS PGE Compiler | Date ory, per
Wall User | Sys In Out MB In Int | Arch | Mnth
1.0 | Instrument Ada 02/02 | 18745 | 18236 | 179 | 68689 | 9913 309 | 210 | 887 | 992 31
2.0 | Daily TOA Inversion SGIF90 | 03/11 | 1626 | 1080 | 274 | 36934 38 71| 278 0| 482 31
3.0 | Monthly Averaging SGIF90 | 03/11 214 162 | 41| 2029, 184 16 | 119 0 75 1
4.1-3 | Cloud Retrieval SGIF90 | 03/24 | 4082 3939 | 42| 4547 7 416 | 313 | 757 | 168 | 744
4.4 | Footprint Convolution | SGIF90 | 03/24 | 2451 | 2345 | 22| 8740 4 416 | 793 0| 200 | 744
4.5-6 | TOA/Surface Fluxes SGIF90 | 03/25 145 33 | 107 | 3268 8 4| 214 0| 200 | 744
5.0 | Instantaneous SARB
7.2 | Synoptic SARB
12.0 | MOA Regridding NAG 32 | 02/06 | 1737 | 1666 | 38 | 36102 30 45 | 43 0| 320 31
6.0 | Atmospheric Gridding
6.1 | Sort SFW Files
9.1 | Post-process MOA
9.2 | Surface Gridding
9.3 | Sort SFC Files
11.0 | Grid Geostationary
11.1 | Sort GGEO
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
10.0 | TOA/SRB Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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